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RT Department of Energy
Richland Operations Office

P.O. Box 550

Richland, VViaTn,y.99352

3

Mr. David Lundstrom
Nuclear Waste Program
State of Washington
Department of Ecology
1315 W. 4th Avenue	 ---
Kennewick, Washington 99336

tia	
,

Mr. Douglas R. Sherwood
Hanford Project Manager	 c`	

FFg19S
U. S. Environmental Protection Agency	 r"
712 Swift Avenue, Suite 5	 '^
Richland, Washington 99352

Dear Messrs. Lundstrom and Sherwood:

REMEDIATION STRATEGY FOR THE 200-BP-1 OPERABLE UNIT

The purpose of this letter is to remind the U.S. Environmental Protection
Agency (EPA) and the State of Washington Department of Ecology (Ecology) of
your continued delay in issuance of the Proposed Plan for the 200-BP-1 	 dtd(r
Operable Unit. The U.S. Department of Energy, Richland Operations Office, has
met all of the Hanford Federal Facility Agreement and Consent Order (Tri-Party
Agreement) milestones associated with this operable unit; the most recent
being target milestone M-15-02E-T2, submit the 200-BP-1 Proposed Plan to EPA
and Ecology by January 31, 1994. The Tri-Party Agreement identifies a June 1,
1994, target milestone for EPA issuance of a final Record of Decision (ROD)
for the 200-BP-1 Operable Unit; and another target milestone for DOE to
complete remediation activities at the 200-BP-1 Operable Unit 15 months after
the ROD is issued but no sooner than October 1, 1995.

The plan is expected to be issued in December 1994, almost a year after its
submittal to EPA, with issuance of the final ROD in August 1995. This equates
to more than a year delay to the schedule specified in the Tri-Party
Agreement. A copy of the current 200-BP-1 remediation schedule, assuming a
December 1994 issuance of the plan, is attached. Please note that any further
delays will equate to a day for day slip. Additionally, due to the delays,
funding for the remediation has been shifted to other activities during fiscal
year 1995. If you have any questions or need further information, please feel
free to contact Mr. Bryan Foley of the Plateau Remediation Division on
376-7087.

Sin erely,

^^uf
Robef+C G. Ho t

PRD:DMW	 Acting Hanford Project Manager

Attachment

cc: See page 2
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Messrs. Lundstrom and Sherwood	 -2-

cc w/attach:
P. R. Beaver, EPA
M. A. Buckmaster, BHI
S. D. Liedle, BHI
N. H. Uziemblo, Ecology
J. G. Zoghbi, BHI
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Mark Buckmaster - OU Coordinator

200-BP-1 REMEDIATION SCHEDULE
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